
CONCORD TO LINCOLN 
Federal Aid Project Nos. CM-002S (311), HSI-002S (311) & STP-002S (311) 

Roadway Reconstruction and Related Work (Including 1 Bridge and 14 Retaining Walls)                                                
along a Section of Route 2 (Crosbys Corner Interchange) 

Contract Number No.71104 - Job Number 1172 

Submitted: February 20, 2013 

Project Update: 2 Week Look Ahead - February 20, 2013 to March 08, 2013 

 All schedule work could be extended or delayed due to inclement weather. 
 

• Contractors Scheduled Work : 
 
 Vinagro will be starting demolition of the house on Rte. Friday 2/22/13.  

 Building 1, 77 Cambridge Turnpike, Route 2. 
 Building 2, 32 Cambridge Turnpike, Route 2. 
 Building 3, 30 Cambridge Turnpike, Route 2.  
 Building 4, 24 Cambridge Turnpike, Route 2 . 
 Building 5, 20 Cambridge Turnpike, Route 2 . 
 Building 6, 18 Cambridge Turnpike, Route 2 . 
 Building 7, 16 Cambridge Turnpike, Route 2.  
 Building 8, 8 Cambridge Turnpike, Route 2. 
 Building 9, 4 Cambridge Turnpike, Route 2.  
 Building 10, 61 Concord Turnpike, Route 2. 

 
 Cook Land Clearing will be starting tree cutting, on 2/25/13 

 Starting with service Road 7 – Oak Knoll Extension to Bedford Road, see sheet 
174. 

 Continuing to Service Road 3 – To Bedford Road, see sheet 174. 
 Then stage 1-phase a construction – Service Road 5 and Temporary Widening 

Station 37+00 to 42+80 LT, see sheet 173 & 174. Please note the clearing in this 
location may be scheduled at night due to its close vicinity to the roadway and 
limited time restrictions for lane closures. 
 

 D. W. White is anticipating excavating test pits for ledge excavation from Sta. 41+00 to 
42+00 LT, in preparation for hammering ledge for temporary widening. 
 

•  Utility Companies Scheduled Work: 
 Awaiting notification form D.W White to start. 

 
 Utilities will start ounce the clearing, grubbing and rock excavation has been completed 

as described above.  


